
CONCORD TO LINCOLN 
Federal Aid Project Nos. CM-002S (311), HSI-002S (311) & STP-002S (311) 

Roadway Reconstruction and Related Work (Including 1 Bridge and 14 Retaining Walls)                                                
along a Section of Route 2 (Crosbys Corner Interchange) 

Contract Number No.71104 - Job Number 1172 

Submitted: February 20, 2013 

Project Update: 2 Week Look Ahead - February 20, 2013 to March 08, 2013 

 All schedule work could be extended or delayed due to inclement weather. 
 

• Contractors Scheduled Work : 
 
 Vinagro will be starting demolition of the house on Rte. Friday 2/22/13.  

 Building 1, 77 Cambridge Turnpike, Route 2. 
 Building 2, 32 Cambridge Turnpike, Route 2. 
 Building 3, 30 Cambridge Turnpike, Route 2.  
 Building 4, 24 Cambridge Turnpike, Route 2 . 
 Building 5, 20 Cambridge Turnpike, Route 2 . 
 Building 6, 18 Cambridge Turnpike, Route 2 . 
 Building 7, 16 Cambridge Turnpike, Route 2.  
 Building 8, 8 Cambridge Turnpike, Route 2. 
 Building 9, 4 Cambridge Turnpike, Route 2.  
 Building 10, 61 Concord Turnpike, Route 2. 

 
 Cook Land Clearing will be starting tree cutting, on 2/25/13 

 Starting with service Road 7 – Oak Knoll Extension to Bedford Road, see sheet 
174. 

 Continuing to Service Road 3 – To Bedford Road, see sheet 174. 
 Then stage 1-phase a construction – Service Road 5 and Temporary Widening 

Station 37+00 to 42+80 LT, see sheet 173 & 174. Please note the clearing in this 
location may be scheduled at night due to its close vicinity to the roadway and 
limited time restrictions for lane closures. 
 

 D. W. White is anticipating excavating test pits for ledge excavation from Sta. 41+00 to 
42+00 LT, in preparation for hammering ledge for temporary widening. 
 

•  Utility Companies Scheduled Work: 
 Awaiting notification form D.W White to start. 

 
 Utilities will start ounce the clearing, grubbing and rock excavation has been completed 

as described above.  


